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Summary of Environmental Planning and Compliance Activities  
For Project 184 

Week Ending January 2, 2004 
 
Mill to Bull Tunnel 
 
Camp 5 and EN2 Resources staff planned and ordered supplemental erosion and 
sediment control materials for the SPI Plum Creek spoils stockpile site.  As reported last 
week, existing BMPs are not adequately controlling sediment originating from the 
staging area.  The new supplies are primarily the larger (12- and 20-inch) straw wattles 
that will be installed during the next snow-free period. 
 
The November 2003 monthly report under WDRs 5-00-215 was submitted to the 
RWQCB this week.  Effective January 1, 2004, the District is transitioning to the annual 
monitoring requirements of the applicable M&RP given that all work was completed for 
the Alder spoils handling area on November 25, 2003. 
 
EN2 Resources finalized the Initial Study and Proposed Negative Declaration for the Mill 
Creek Diversion Modification (aka bore hole) Project this week based on District staff 
comments.  The document and associated notices for starting the 30-day public review 
are scheduled for release by January 8, 2004. 
 
Ecological Resources Committee January 8, 2004 Meeting (CANCELLED) 
 
ERC meeting scheduled for January 8th at 0900 has been cancelled.  EID has tentatively 
scheduled February 12th, for our next meeting, pending confirmation by ERC members.  
The proposed agenda was prepared and distributed to ERC members for comment on 
January 1, 2004.   
 
Akin Powerhouse Water Quality Monitoring 
The final water quality monitoring events were performed on December 17 and 19 
upstream and downstream of the Akin Powerhouse.  The monitoring began in mid-
October and was performed an average of once per week to assess potential changes in 
water quality during a wide range of start-up and testing procedures for the powerhouse.  
Results indicate that Akin Powerhouse operations had negligible effects on South Fork 
American River water quality conditions during the monitoring periods. 
 
Mill Creek Diversion Modification Project 
On December 17, EN2 Resources provided the District the Administrative Final Initial 
Study and Proposed Negative Declaration for the borehole project on Mill Creek.  The 
District will finalize and distribute the documents and associated notices in January for 
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public and agency review in accordance with the District’s California Environmental 
Quality Act requirements and ongoing coordination activities with Mill to Bull Tunnel 
permitting and resource agencies.  The documents were postponed for release until the 
first part of 2004 due to agency concerns with conflicts over the holiday season.. 
 
SWPPP measures are in place and inspections are being performed as required. 
 
Powerhouse Update: 
EID is operating the powerhouse units 1 and or 2 depending on water supply. Currently 
we are operating at least one unit 24 hours a day, while we perform further testing.   
Between January 5th and January 16th we have a scheduled outage.  Erosion control 
measures have been completed along the powerhouse access road.  An emergency Knox 
box has been installed on the powerhouse gate to allow emergency vehicles access to the 
powerhouse. 
 
 
Canal 
The flows in the canal are being regulated by A-12 requirements for minimum fish flows.  
Current flows in canal are ranging between 65-75cfs. The canal is being patrolled on a 
daily basis and there have been no major problems found which would prevent the canal 
to be filled to its capacity. SCADA was being manned 24 hours a day to insure the 
reliable and safe operation of the canal. 
 
On January 5th through January 13th, the canal will be shut off for the dewatering and 
inspection of the El Dorado and Mill-Bull Tunnel. At that time minor repairs will be 
made in several areas of the canal. EID crews will be inspecting the Alder and Plum 
creek siphons at this time. 
 
EID is continually working on its automation to control the diversion structure at the 
intake to regulate the float controller to allow EID to satisfy the A-12 minimum flow 
requirements, and place balance of water in canal at A-11. This will allow EID to operate 
with much tighter flows, maximizing generation production. Mead & Hunt continues to 
provide engineering support on the remaining tasks to be completed at intake.  
 
The residence houses located on the canal have been filled by Camp #5 Hydro employees 
which will insure the reliable and safe operation of the canal. 
 
The Bull Portal dewatering pump rewiring is completed and will be tested during the 
scheduled canal outage between January 5th and January 13th.   
 
The Drill rig has completed all work on Slide located between Flumes 6&7. Horizontal 
drains have been installed to relieve the water pressure against the canal section. EID has 
also installed a well point to allow monitoring of the water table in this area. Drains have 
been installed to transport the drain water from the slide area down the hill 260ft.   EID is 
scheduled to have this area matted and SWPPP measures installed for winter by January 
15, 2004. 



 
Tributary flows:  
Esmeralda and Ogilby are not being utilized in canal, as of this report, however when 
bypass flows above minimums EID will utilize the water as needed. 
 
 
Echo Lake  
The flashboards have been removed from the spillway and the facilities have been 
winterized. 
 
Caples Lake 
The flashboards have been removed from the spillway and the facilities have been 
winterized. 
 
Silver Lake 
The radial gates are in the full open position and will remain this way From November 1 
to April 1 inclusive. On December 31, 2003 EID ceased drafting operations at Silver 
Lake and will maintain minimum flows.  Facilities have been winterized. 
 
Lake Aloha 
Lake Aloha is shut down for the winter, which is the normal operating pattern. 
A visit was made October 29, 2003 to Lake Aloha. 
Staff 5.64 = 29.5 AF 
 
Listed below are the Projects readings for January 8, 2003,  
Taken from SCADA: 
 
 Staff Ac. Ft. Draft 
Echo Lake .61 192 0 
Echo Conduit                 0  0 
Echo Creek 1.63       8.1 cfs 
Caples Lake 41.78 11,183      5 cfs 
Silver Lake 3.90  1036   3.9 cfs 
Pyramid Creek 0 0  
 
There is 0 cfs @ A-11cfs being released into the canal at Intake and 87.6 cfs flowing in 
the South Fork of the American River at Intake. 
 
A-17 Forebay Storage 3796.0 = 284 AF 
A-18 EID Irrigation Usage is .51 = 6.9 cfs. 
 
Mark Korkowski     Steve Lindstrom 
Co-Head Hydro Operations    Water System Supervisor 
530-647-5152      530-647-5169 
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